DEPARTMENT OF LAND AND NATURAL RESOURCES

Earthquake Damage Daily Report
Date: 11/28/06

F*
% Island District Facility Description |Project Description County Category Other Comments Latest Action Taken
S
. Recreational Kailua-Kona Pier - Structural assessment, design, and " Ass,essmem/RePomES"mate completed. Report available at
01 [Hawaii North Kona " . ! . - Hawaii B http://www.hawaii.gov/dInr/reports/earthquake/index.html
Facility (pier) construction to repair earthquake damage to facility. B )
Project in design phase.
. South Recreational NorTh Kawaihae SBH.- Structurgl assessment of facilities, " Assessment/Report/Estimate completed. Report available at
02 [Hawaii " ) design, and construction to repair earthquake damage to Hawaii B i s "
Kohala Facility (pier) facility http://www.hawaii.gov/dInr/reports/earthquake/index.html
03 [Hawaii South Regrgatlonal Has been combined with #02 Hawaii
Kohala Facility (pier)
. Buoys and moorings at Kealakekua Bay, in conjunction with " DOBOR to borrow temporary buoys from the Iron Man. Coast Guard approval of
04 |Hawai South Kona | Safety Zone State Parks rock fall assessment and safety measures Hawaii B buoys. Placement occurred 11/3/06. Adjustments made 11/6/06.
05 |Hawaii Various Various Inspection of facilities, infrastructure, trails and lands for Hawaii B Initial Assessment completed. Initiated short term repairs as staff and funding
damages, public safety, signage and posting. permitted. Long-term repairs waiting pending additional funds.
06 |Hawaii North Kona Regrgat|ongll Facnlltleisepaw - Pu'u Wa'awa'a Cabin Damage - Repair of Hawaii £ Repair completed 10/20.
Facility (building) |broken pipes.
. Recreational Facilities Repair - Honuaula Cabin water tank removal, " . . - )
07 [Hawaii North Kona Facility (building) |Demolish water tank and dispose of debris. Hawaii E Repair pending availability of field crew.
Recreational . . . HDOT has FINISHED road, parking lot-lookout repairs. HDOT to open road and
08 [Hawaii Eg:zla Facility (parking Z:fi::npavrvlgﬂg Lot - level and repave parking lot, rebuild Hawaii G parking lot on Friday 11/3/06. Need emergency funding to repair trail. Anticipate ove
lot) 9 : 100 cars/weekend day visitation and estimated 50% use trail when open.
09 |Hawaii North Rec_rganongl Pololu Tr;ll - reroute trail, remove debris and scale slopes Hawaii G Pololu Trail opened as of 11/22/06.
Kohala Facility (trail) above trail.
10 |Hawaii Eg:zla E:;:ﬁ?téﬁzﬁ)l E%T:iae thl;:r? d;:il - clearing landslide, restore trail grade, and Hawaii G Closed to public - waiting for additional funding for repairs.
11 [Hawaii Eg:gla E;;:i;téﬁzﬁ; Alakahakai Trail - reroute trail, signage, and monitor. Hawaii G Closed to public - waiting for landslide to stabilize to remove debris and reroute.
12 |Hawaii North Rec_rganon_al Kapaloa_ Falls Trail - clearing landslide d(_abns, restore tra!l Hawaii G Closed to public - waiting for additional funding for repairs.
Kohala Facility (trail) grade, signage and scale area above trail and replace bridge.
13 |Hawaii Hamakua Recreational Mauna Kea Hunting Road - clearing landslide debris from Hawaii c Job is scheduled to be done and equipment removed before start of Bird Hunting
Facility (trail/road)|roadway. Season on Saturday, Nov 4. Clearing is complete and area open to public.
14 |Hawaii North Regrgatlongl White Road Trgll - clearing landslide f:lebrls, restore trail Hawaii G Closed to public - waiting for additional funding for repairs.
Kohala Facility (trail) grade, scale slide area and replace signage.
15 [Hawaii North Kona [Drainage #g;usgbigzrr;?nzizxﬁr;;lg;:sg?”ap%d Rockwall debrig Hawaii A Waiting for availability of equipment.
16 [Hawaii North Kona [Reservoir Wa{koloa Reservoir 1&2. Statf rESp.Or.]dEd to proy|de Hawaii B No further action required of DOFAW.
assistance to command post for draining reservoirs.
17 |Hawaii North Recreational Muliwai Trail - assessment and debris removal and monitor. | Hawaii G closed to public - waiting for landslide to stabilize to remove debris. Inspecting on
Kohala Facility (trail) i Nov.22,2006.
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S
18 |Hawaii North FEMA Operations|Assist with 0b}am|ng use of Waimea Hunter Ed building for Hawaii G DOFAW Waimea Staff assisted FEMA.
Kohala Center FEMA operations center.
Waipio Valley - landslide has partially blocked streams in the
Waipio, Pololu and Waimanu Valleys. DOFAW assisting DLNR Staff coordinating with Hawaii County Civil Defense to provide assessment and
19 [Hawaii Hamakua [Stream Hawaii County Civil Defense in assessment and possible Hawaii B response if conditions warrant. Assessment with SCD shows that area no longer
debris clearing procedures as needed. Site under monitoring poses a threat of danger.
by Hawaii County Civil Defense.
20 |Hawaii Hamakua Rec_rganon_al. Minor repairs to Keanakolu Cabins. Hawaii E Carpenter and helper repair pipes and foundation. Will repair tank and toilet pipes
Facility (building) later.
21 |Hawaii Kona Historic rock wall |Kuakini Wall Hawaii G Assessing if rebuilding is possible or desirable
" " Historic & Cultural| Initial assessment with a possible Joint FEMA/ State Civil "
22 |Hawaii Hawaii ] . Hawaii G
Sites Defense re-assessment required
Recommend creation of a water safety zone to keep swimmers/boaters away from
the rock fall zone. 10/26 DLNR issued an order that creates ocean and land safety
zones within Kealakekua Bay that will be closed to the public. The order closes publi
. . " access to the Pali and Ka'awaloa flat land sections within the Kealakekua Bay State
23 |Hawaii South Kona |Kealakekua Bay |Rock fall assessment, signage, safety measures, etc. Hawaii G Historical Park, until DLNR determines that the closed ocean waters and land may be
safely reopened for public use. Geologists recommend keeping Ka'awaloa Flat closeq
for 1 month or until the threat of aftershocks has passed. DLNR toured with FEMA on
Mon. 11/13/06
24  |Hawaii South Kona |Kealakekua Bay |Cliff face restoration Hawaii G DLNR toured with FEMA on Mon. 11/13/06
- - ) Mitigation measure(s) to be determined, cost estimate may be reduced considerably
25 |Hawaii South Kona |Kealakekua Bay .RDCk Fall mitigation, slope stabilization, for safety of public usq Hawaii BorG Need rock fa”. contractor if recommended alternative of doing nothing is adopted. DLNR toured with FEMA on
in area. formal evaluation.
Mon. 11/13/06
Palace closed for safety Cost estimate from David Scott, Daughters of Hawaii structural engineering report.
26 |Hawaii North Kona [Hulihe'e Palace |Historic Site. Hawaii G due to lack of structural Report available at http://www.hawaii.gov/dInr/reports/earthquake/index.html. DLNR
integrity of the building. toured with FEMA on Mon. 11/13/06
27 |Hawaii East Hawaii Rec_rganonal Chimney in the dining pavilion has sustained some damage. |Hawaii G Dining _pavmon services all Evaluation of the damage and quote to repair pending.
Facility the cabins at Kalopa.
Hapuna Beach State Recreation Area. A- Frame Shelter - Pavilions to be reinspected due to evidence of spalling concrete. Contractors to be
. South Hapuna Beach X . . . Pavilions to be evaluated, |, . . R - N
28 |Hawaii Kohala Park repair, Beach Park comfort station wall, electrical, roof, Hawaii G light damage hired. Report available at http://www.hawaii.gov/dInr/reports/earthquake/index.html.
concession building, and pavilions. 9 g€ Site visit with FEMA/SCD 11/21/06
Follow historical
) North Kgmehameha Kohala Historical Sites State Monument - Kamehameha ) const_lltatlon process. DLNRlSP archeolo_g|sts informed and to begin appropnate process. Report available
29 |Hawaii Kohala Birthsite & Birthsite rock wall restoration and Mookini Heiau restoration Hawaii G Received consultant report |at http://www.hawaii.gov/dinr/reports/earthquake/index.html
Mookini Heiau on both Kamehameha Site visit with DLNR, SCD, and FEMA on Wed. Nov. 22.
Birthsite and Mo'okini Heiau.|
A volunteer group has proposed to help. DLNR SP archeologists informed and to
. North . . . . " Follow historical begin appropriate process. Report available at
80 |Hawai Kohala Lapakahi Lapakahi State Historical Park - Rock wall restoration Hawaii G consultation process. http://www.hawaii.gov/dInr/reports/earthquake/index.html . Site visit with FEMA/SCD

11/21/06
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) DAGS assisted FEMA in ) - ;
31 |Oahu Honolulu lolani Pala_ce_ and Historic Structure, Old Archives, lolani Palace, lolani Barracks|Honolulu |G inspecting lolani Palace, Old CQSt estimates have been taken from FEMA preliminary damage assessment site
related buildings : . estimate.
Archives, & lolani Barracks.
. . Recreational . . . . . .
32 |Kauai Hanalei Facility (trail) Trail survey. Kauai G No damage, trail was temporarily closed for survey to ensure public safety for hikers.
Area closed. Aerial and land surveys occurred Fri. 10-27, awaiting formal report.
33 [Maui South Shore|Makena Puu Olai Landslide, Big Beach, Black Sand Beach Maui G Bla.Ck Sand Beach and Puu BIac!( Beach 5|c_ie prone_to c_|nder S"qes tha_t may CF”?"”“e- Big Beach S'd.e may
Olai closed. require hydraulic or scaling intervention. Signage is in place. Report available at
http://www.hawaii.gov/dInr/reports/earthquake/index.html
. . L. . . Working with Board of Water Supply (Pipe found located under cinder slide).
34 |Oahu Honolulu Landslide Landslide d‘f"mage.'” Makiki and estimated cost associated to Honolulu (B TMK(1)-2-46-2:33 Consultant is on board and currently assessing the damages and plans for corrective
take corrective action. -
actions.
35 |Statewide |_ _ DOCARE staff time - OT, Oahu, Maui, Hawaii. Statewide |B
Initial General Assessments of Earthquake Damages and
36 |Statewide |_ _ Inspection of Trail closures and Public Safety, Staff Time on |Statewide |B
Maui, Oahu, and Hawaii.
37 |Statewide |_ B Statewide dam inspections- all Islands. Statewide |B Inspecnon Complet(_ad_/funded under FEMA Tech. Assistance Mission. Reviewing
findings and transmitting reports to owners.
38 |Statewide |_ _ Statewide emergency dam safety inspections. Statewide |B Inspection Completed. Reviewing findings.
39 |Statewide | B Statevynde emergency dgm safety inspections DLNR staff Statewide |B
costs includes OT/Per diem/Travel expenses.
40 |Statewide |_ _ Statewide emergency dam safety inspections - Private Statewide |B One contract completed.
consultants.
41 |Hawaii North Kona Regrgatlonal Design for Kailua Kona Pier Hawaii G
Facility (pier)
Total
Description

Debris removal

Emergency Protective Measures

Roads and Bridges

Water Control Facilities

Buildings and Equipment

Utilities

Other - Parks, Recreational Facilities, etc.

Control Number - Will be the number used by SCD and FEMA to identify DLNR project # . New projects (40 +) will follow in order and therefore may not be arranged by county and then division.




